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Summary 
After reviewing the progress of the Clark County GIS Vulnerability Project to 
date, it appears to me that now is an appropriate time to look to the end of the project, and 
use that to shape the next several steps. The NOAA guidelines may still have use, but it is 
more important that the project make progress than that it meet particular prescriptive 
steps. 
 
Three key issues 
This report addresses three issues: working towards a coherent end-point; next 
steps; and management of uncertainty. I am available to discuss any of these in more 
details; I only outline them here. 
 
Working towards a coherent end-point.  
The primary (although not exclusive) driving force behind the Clark County 
Project is to identify and prepare to mitigate those events that are most likely to meet or 
exceed a FEMA threshold for disaster relief, or a loss of about $2.50 per person in the 
impacted area. Project team members might consider at this point looking at those 
region/event combinations that scored highest concern in the earlier scoping project. For 
each of these, the “magnitude” term needs to be broken out further to ranges of 
magnitudes. That is, try to identify the predicted frequency of events of different ranges, 
such as 0 to $1.50 per person; $1.50 to $2.50 per person, $2.50 to $3.50 per person and > 
$3.50 per person. This should help prioritize the next step: considering mitigation 
options. 
 
Next steps.  
Two plausible steps to follow a careful evaluation of predicted frequencies of 
events with different magnitudes are to identify mitigation options and study the 
feasibility of mitigation options. 
Mitigation options identification. This step should be a nonexclusive, exhaustive 
brainstorming exercise, and should be limited to identifying options, not discussing 
the plausibility or feasibility of doing them. A useful framework was outlined in an 
earlier white paper (included here as the Appendix I, that proposed the following 
framework (see also Table 2 of Appendix I): 
 
1. Modify the natural or human environment. For example, to avoid 
pedestrian fatalities on major roads, build pedestrian bridges. 
2. Avoid or modify exposure process. For example, prohibit smoking in 
sensitive areas of casinos to reduce exposure to ignition sources. 
3. Avoid or modify effects process. For example, require motorcyclists to 
wear helmets to reduce head injuries in the case of a crash. 
4. Compensate for effects. For example, insure against property loss and 
injury resulting from an earthquake. 
 
Note that this framework should be used to generate ideas, not necessarily to 
categorize alternatives. So, for example, if there is debate about where a particular 
mitigation option should appear, put it in both. 
 
Mitigation option feasibility analysis. After mitigation options have been 
identified, the feasibility of these options can be considered. Part of this should be 
economic (e.g. cost-effectiveness analysis), but such analysis should also include 
societal acceptability, distributional impacts, and political viability. 
 
Public participation. Public input would be useful for each of these steps. Since 
the mitigation option identification step is an open ended brainstorming project, 
involving interested members of the public is likely to provide substantial expertise 
and avoid crucial omissions. Information about societal acceptability can be gathered 
in a non-threatening, non-committed atmosphere at this stage. To this end, Clark 
County might consider building and advertising a “feedback” website, soliciting 
mitigation options for the worst-case predictions. For the feasibility step, some 
mitigation options might require public or decision-maker buy in.  
 
Managing uncertainty 
Uncertainty will be a salient feature of this project which, if ignored, will lead to 
sub-optimal or ineffective decisions. Uncertainty should be identified, and presented in 
both quantitative and qualitative terms. One useful approach to managing decisions with 
high uncertainty is to sort using various assumptions and decision preferences. 
“Dominant” vulnerabilities or mitigation measures will be those that appear to be the 
most important regardless of the level of uncertainty or decision preferences. Appendix II 
provides a typology of uncertainty that the project team might want to consider. 
Appendix I 
Clark County Pre-Disaster Mitigation Project: Suggestions for Project Initiation 
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Summary 
Attention to several organizational issues will facilitate the efforts of the Clark County 
regional Pre-Disaster Mitigation project. Key considerations include defining terms 
efficiently, establishing and maintaining a clear timeline, determining rules for 
acceptability of new information, determining the nature and boundaries of concerns to 
be addressed, evaluating a full range of mitigation options, considering how to manage 
uncertainty, and ensuring stakeholder buy-in and participation. The NOAA seven-step 
process should serve as an operational template. Project participants should anticipate 
substantial uncertainty, and consider probabilistic methods (e.g. Monte Carlo analysis) 
for coping with uncertainty within a GIS framework. 
 
Introduction 
States, regions and municipalities have been conducting broad-based risk comparisons 
for nearly two decades. This experience, coupled to information from FEMA and NOAA, 
should provide guidance for the exercise, but also create a challenge. Typically, these 
exercises require several years, and in few cases have they been completed in the 
originally projected time frame. The Clark County regional PDM, however, has an 
externally determined schedule, and should use this as incentive to proceed efficiently. 
Finally, the NOAA seven-step process appears to be a useful template, but should be 
tailored to the needs of Clark County. 
 
Key Components for Successful Project Initiation 
Defining terms.  
One chronic problem when dealing with risk, vulnerability, hazards, and related 
issues is not so much which terms to use, but ensuring that all involved in discussions 
agree to key terms. Inconsistent use of terminology regularly leads to unnecessary 
friction. While discussing terms is a necessary exercise, it should be neither time 
consuming nor contentious. An appropriate starting point is the definition of vulnerability 
provided by FEMA. As the project progresses, PDM project participants should keep in 
mind that apparent disagreements may be simple miscommunication. 
In selecting a definition of vulnerability, members should keep in mind the 
difference between “marginal” and “overall” risks. Public and private institutions already 
have in place procedures and equipment (including prevention plans and insurance) for 
managing vulnerability; marginal risk is that portion that has not yet been adequately 
addressed. 
 
Establishing and maintaining a clear timeline.  
Completing an exercise of this sort regularly takes longer than expected. A timeline for 
the PDM should be clearly specified and diligently followed.  
 
Determining the nature and boundaries of concerns to be addressed. 
To some extent the vulnerabilities assessed will be driven by FEMA directive. However, 
it is likely that project participants will be interested in issues beyond that scope. Project 
planning should include discussion about what sorts of hazards are appropriate for 
consideration, and establish criteria (effect, jurisdiction, etc) for consideration.  
In addition, the PDM project should determine up front whether it will evaluate 
effects or causes as a focal point.  
 
Evaluating a full range of mitigation options.  
When mitigating potential hazards, a broad range of mitigation options should be 
considered. These include1 
5.  Modify the natural or human environment. For example, to avoid casino fires, 
stay out of casinos. 
6. Avoid or modify exposure process. For example, prohibit smoking in sensitive 
areas of casinos. 
7. Avoid or modify effects process. For example, install automatic sprinkler systems 
in casinos. 
8. Compensate effects. For example, pay for property loss and injury resulting from 
a casino fire. 
It can often be much more cost effective to achieve the same reductions in losses in one 
of these categories than in another. Note, however, that choosing different categories can 
also redistribute responsibility and expense, and can be socially or financially 
contentious. Disagreements about appropriate mitigation based on distributive grounds 
should not be confused with disagreements about technical information. Also along these 
lines, it is important to differentiate economic-based decision making from human health-
based decision making.  
 
Considering how to manage uncertainty. 
All of the issues that will be considered in this project are characterized by low 
probability of occurrence and high consequence. This type of risk is particularly difficult 
to estimate and to manage. The project may want to consider evaluating each potential 
hazard in a variety of terms including expected range of effects (along a number of 
dimensions including total cost, loss of life, extent of injuries, distribution of effects) and 
plausible worst-case scenarios. Experience suggests that point estimates of highly 
uncertain risks should be avoided, and both qualitative and quantitative information about 
uncertainty should be propagated. Project participants should keep in mind that 
uncertainty is inherent and often irreducible. As such, decisions made based on point 
estimates of any single dimensions, while appealing, often have little or no reliability. 
Opportunities to incorporate probabilistic methods for dealing with uncertainty (e.g. 
Monte Carlo Analysis) into the GIS framework could be a useful exercise.  
 
Ensuring stakeholder buy-in and participation. 
The PDM project has the advantage that the major jurisdictions have already decided to 
participate. However, participants should keep in mind that “retrofitting” participation is 
generally difficult and ineffective. Added participants need to be brought up to speed – a 
time consuming exercise – and may not agree with decisions made by existing members. 
The committee may therefore wish to consider the extent that expertise and expenditures 
may come from parties not currently at the table. In addition, to the extent that public 
trust and credibility may be necessary for effecting mitigation measures, attention to 
public acceptance and participation should be considered. Since GIS will serve as the 
primary coordination tool, all efforts should be made to ensure transparency and clarity. 
 
Determining rules for acceptability of new information.  
A frequent stumbling block for this sort of process is the acceptability of information 
sources. When uncertainties or unknowns arise, project members should discuss which 
sources of information they will access prior to evaluating the information provided by 
those sources. Experience show that issues are not effectively resolved when each of 
several parties to a disagreement brings in its own experts. In contrast, when parties in 
disagreement mutually select expertise, resolution is likely.  
 
Comments on the NOAA seven-step process. 
The seven-step process proposed by NOAA appears to be a viable and efficient approach 
to the Clark County regional PDM project. Some comments: 
 
1. Hazard Identification. This should be a brief but exhaustive brainstorming exercise. 
Participants should generate independent lists, in consultation with diverse parties and 
interests throughout the area. All plausible hazards, broadly defined, should be included 
at this point. Participants should avoiding mixing causes and effects on a single list. 
 
2. Hazard Analysis. This step should involve scoping out the possible severity of 
different hazards, along a number of dimensions. In evaluating the possible extent of 
different hazards, analysts should accept that there will be substantial and possibly 
irreducible uncertainty. Generating a matrix (such as that presented below in table 1) 
might be advisable. 
 
3 – 6. Critical Facilities, Societal, Economic and Environmental Analyses.  
These should be centrally coordinated, but can be done contemporaneously. Finding 
appropriate and available individuals to perform this type of analysis is often a serious 
challenge.  
 
7. Mitigation Opportunities Analysis 
As discussed above, it will be useful to consider a wide range of mitigation 
measures. Project participants may wish to simultaneously consider a range of issues 
including cost-effectiveness, expected and plausible cases, and so on. A broader range of 
participants may be needed at this stage, based on who will bear the costs of assorted 
mitigation measures. Again, a matrix such as that in table 2 might be advisable. 
 
Table 1. Hypothetical matrix for hazard analysis. Hazard: collapse of spaghetti bowl. 
Extent of 
hazard 
Causes Event 
Likelihood 
Loss 
of life 
Property 
damage 
Uninsured 
losses 
Emergency 
response 
expenses 
Partial 
collapse 
Airplane 
accident 
(undefined) 10 to 
210 
(undefined)   
Partial 
collapse 
Earthquake (undefined) 0 to 
10 
Etc   
Complete 
collapse 
Airplane 
accident 
(undefined) 210 to 
500 
   
Complete 
collapse 
Earthquake (undefined) 10 to 
200 
   
 
Table 2. Hypothetical matrix for mitigation opportunities analysis. Hazard: collapse of 
spaghetti bowl. 
Type of 
mitigation 
Measure Viability Relevant actor 
Modify the 
Natural or 
human 
environment 
Close or 
dismantle the 
Spaghetti Bowl 
Implausible State / County / 
City of LV 
“ Reinforce 
Spaghetti Bowl 
Expensive Engineers 
Avoid or 
modify 
exposure 
process 
Minimize rush 
hour congestion 
Plausible Regional 
Transportation 
Commission 
Avoid or 
modify effects 
processes 
Enforce seatbelt 
and car safety 
standards 
Plausible NHP, DMV, 
car owners 
Mitigate or 
compensate for 
effects 
Require private 
insurers to 
cover 
Plausible to 
expensive 
Insurance 
Companies, car 
owners 
“ Purchase 
County/State 
insurance  
Plausible to 
expensive 
Government 
 
Appendix II 
Typology of Uncertainty 
after Morgan, M. Granger and Max Henrion (1990). Uncertainty Cambridge University 
Press, NY NY. 
Typology 
1. Random error and statistical variation 
2. Systematic error and subjective judgment 
3. Linguistic imprecision 
4. Variability 
5. Randomness and unpredictability 
6. Expert Uncertainty 
7. Approximation 
8. Model uncertainty 
9. Normative Uncertainty 
 
Details 
1. Random error/statistical variation 
• We have a well defined set of statistical tools 
• These can be misleading! 
• Often the ONLY thing that is done 
• Often done…and ignored 
• Z-scores, Chi-squared, p-values 
• In general, a “95% confidence interval” means that we are confident that if we 
repeat the same experiment 20 times, we would expect 19 of them to fall within 
the same range. Doesn’t mean we’re 95% sure we got the right answer! 
 
2. Systematic error and subjective judgment 
• Energy predictions 
• Chronically understated 
• People follow standard practice and habits, which may contain unknown bias 
 
3. Linguistic imprecision (defining “risk” and “vulnerability”) 
• Inconsistencies in language and usage can lead to problems 
• “Rain is likely”…are you from Las Vegas or Bangladesh? 
• “A few thousand deaths:” one grad student from India thought that this might 
include 100,000. 
 
4. Variability 
• Also called “dispersion” 
• Get the right population! 
• Describing variability can be a challenge 
• Monte Carlo analysis is a useful tool 
• Examples:  
• Height of individuals 
o Deterministic element 
o Random element 
• Susceptibility to disease 
o Known 
o Unknown 
• Life-history and habit 
• Theoretical models 
• Empirical data 
• What are we worried about? 
o “Average” occurrence? 
o Worst case? 
 
5. Randomness and unpredictability 
• Inherent randomness is irreducible! 
• Practical limitations and chaos 
 
6. Expert uncertainty 
• Multiple interpretations of a single data set 
• Norms of analysis 
• Motivational bias (decision stakes, reputation) 
 
7. Approximation 
• Never have complete data 
• There is a tradeoff between efficient computation and resolution or precision 
• Sensitivity analysis 
• Significant figures are important! 
 
8. Model uncertainty 
• Getting the right model 
o Does the model explain the data? 
o Is the model consistent with theory? 
• Getting the model right 
o Is the model properly stated? 
o Is the math done correctly 
 
Normative Uncertainty 
• Unacknowledged disagreement (it’s not an uncertainty if it’s acknowledged) 
• Also, normative ambiguity (when we aren’t sure what we want). 
• Often not asked: what is important to us? 
• Arguments about technical information mask the true issues 
• Leads to vitriol and claim of “ignorance” and “antiscientific attitudes” 
 
 
